
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

10:51 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 740 Date: 15-Dec-2012 Saturday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time: 08:00

Const Calendar Day: 194

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.15" Mostly to partly overcast, cold, w/PM rain

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 40 - 50

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Wrote outstanding diaries for the week while the ABF ironworker crew was working on the east end
wrapping temporary platforms.

- Called ABF engineer Ankur Singh regarding the testing of the South Sidespan handrope bolts which were
torqued on Thursday December 13th. Ankur was not onsite today and informed me that he would instruct
the Smith Emery Technician Brien Connelly as to what to do on Monday December 17th. I offered to test
the bolts today since both Brien and myself were working and the 48hr requirement was in effect, however
Ankur wanted to wait until Monday instead.

Bid Item: 067 C-PWS-HDR.06704-0120F4 Install Hand Rope

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP ZACHARIAH MACDONALDIronworker 0.00 8.00 0.00 8.00

JNM CASEY LUXIronworker 0.00 8.00 0.00 8.00

JNM RYAN EVANCHIKIronworker 0.00 8.00 0.00 8.00

JNM Robert LarueIronworker 0.00 8.00 0.00 8.00

FOR ANTHONY COSTAIronworker 0.00 8.00 0.00 8.00

Diary: Dispute

Work description.

- Completed fastening the messenger cable Crosby clips to the stanchion post angle bracket on the North
Mainspan. The electrical impact wrench was used prior to checking the torque of 225ft-lb with a torque
wrench from WPP64N to WPP102N. This was the only permanent work the ironworkers performed today
on the messenger and or handrope cables today.

- Spent the rest of the day installing temporary platforms for the east end wrapping operations from panel
points WPP108 to WPP118 from 8:30am to quitting time. It should be noted that a steady rain shower
started around 1:30pm which basically stopped all productive work for the day.

067 C-PWS-HDR.067
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